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ESTIMATE RUN 04/24/2009

ESTIMATE SUMMARY 10:18:35

CONTID: C16420         ESTIMATE NO: 0005 FINL 2005

PCN: 16420-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH50 - WEST OF MORRIS/FORTINO - PHASE 1 PERCENT TIME:

PROJECT NO: SHE 050A-007                  

SH50 - WEST OF MORRIS/FORTINO - PHASE 1

NAME OF ROAD: 050A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 04/24/2009 DATE TIME STARTED 03/16/2008

7926 S. Platte Canyon Road DATE LET 01/31/2008 DATE WORK BEGAN 03/16/2008

 DATE AWARDED 02/21/2008 DATE TIME STOPPED 05/29/2008

 DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED 05/29/2008

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 03/16/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,613,788.44 PARTICIPATING $ $ 3,976.20

AWARD PROJECT AMT: 1,517,520.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 22,762.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.44

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7/1/2008 ??:??:??

5/23/2008 ??:??:??

98.81%

19,177.89

3,976.20

3,976.20

26,739.01

$

$

$

$

1,594,610.55

0.00

1,594,610.55

0.00

1,594,610.55

0.00

0.00

1,594,610.55

0.00

AMOUNT DUE 1,594,610.55 26,739.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,739.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

75.0



CONTID: C16420         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16420-BID    ESTIMATE RUN 04/24/2009

PROJECT: SHE 050A-007                  ESTIMATE NO: 0005 10:18:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 7.000 7.000

EACH 0.000 0.00

6.00000 7.000 42.00

202-00090  
 

0010 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 7,499.000 7,499.000

SY  0.000 0.00

4.50000 7,499.000 33,745.50

202-00190  
 

0015 REMOVAL OF CURB AND GUTTER 7,533.000 7,533.000

LF  0.000 0.00

4.00000 7,533.000 30,132.00

202-00203  
 

0020 REMOVAL OF ASPHALT MAT 8,296.000 8,295.900

SY  0.100 0.70

7.00000 8,296.000 58,072.00

202-00220  
 

0025 *REMOVAL OF PAVEMENT MARKING 2,331.000 2,330.500

SF  0.500 1.50

3.00000 2,331.000 6,993.00

202-00250  
 

0030 REMOVAL OF GROUND SIGN 19.000 19.000

EACH 0.000 0.00

50.00000 19.000 950.00

202-00810  
 

0035 *SAWING ASPHALT MATERIAL (10 INCH) 8,970.000 8,970.000

LF  0.000 0.00

3.00000 8,970.000 26,910.00

202-05030  
 

0040 UNCLASSIFIED EXCAVATION (SPECIAL) 6,328.400 6,328.400

CY  -0.400 -19.60

49.00000 6,328.000 310,072.00

203-00040  
 

0045 *POTHOLING 54.000 53.500

HOUR 0.500 150.00

300.00000 54.000 16,200.00

203-01597  
 

0050 *SWEEPING (WITH PICKUP BROOM) 202.000 201.500

HOUR 0.500 100.00

200.00000 202.000 40,400.00

203-01622  
 

0055 STRUCTURE BACKFILL (CLASS 1) 810.000 810.000

CY  0.000 0.00

50.00000 810.000 40,500.00

206-00100  
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PCN: 16420-BID    ESTIMATE RUN 04/24/2009

PROJECT: SHE 050A-007                  ESTIMATE NO: 0005 10:18:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION LOG (12 INCH) 226.000 226.000

LF  0.000 0.00

5.00000 226.000 1,130.00

208-00002  
 

0065 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

208-00045  
 

0070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

208-00070  
 

0075 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

208-00110  
 

0080 EROSION CONTROL SUPERVISOR 6.000 6.000

HOUR 0.000 0.00

75.00000 6.000 450.00

208-00205  
 

0085 AGGREGATE BASE COURSE (CLASS 6) 8,073.600 8,073.600

TON 0.000 0.00

16.00000 8,073.600 129,177.60

304-06000  
 

0090 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

150.00000 0.000 0.00

403-00720  
 

0095 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 781.240 781.240

TON 0.000 0.00

95.00000 781.240 74,217.80

403-34851  
 

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 824.000 824.000

GAL 0.000 0.00

2.00000 824.000 1,648.00

411-10255  
 

0105 *CURB AND GUTTER TYPE 2 (SECTION I-M) 7,600.000 7,600.000

LF  0.000 0.00

15.00000 7,600.000 114,000.00

609-21011  
 

0110 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 18,940.000 18,939.500

SF  0.500 3.50

7.00000 18,940.000 132,580.00

610-00020  
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PCN: 16420-BID    ESTIMATE RUN 04/24/2009

PROJECT: SHE 050A-007                  ESTIMATE NO: 0005 10:18:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DELINEATOR (TYPE III) 5.000 5.000

EACH 0.000 0.00

20.00000 5.000 100.00

612-00003  
 

0120 *SIGN PANEL (CLASS I) 149.510 149.510

SF  0.000 0.00

12.00000 149.510 1,794.12

614-00011  
 

0125 *SIGN PANEL (CLASS II) 80.000 80.000

SF  0.000 0.00

15.00000 80.000 1,200.00

614-00012  
 

0130 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

24.000 24.000

EACH 0.000 0.00

400.00000 24.000 9,600.00

614-01573  
 

0135 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

625-00000  
 

0140 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

137,000.00000 1.000 137,000.00

626-00000  
 

0145 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

626-01000  
 

0150 *EPOXY PAVEMENT MARKING 56.000 56.000

GAL 0.000 0.00

150.00000 56.000 8,400.00

627-00005  
 

0155 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

627-00025  
 

0160 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

332.000 332.000

SF  0.000 0.00

16.00000 332.000 5,312.00

627-30405  
 

0165 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

2,150.000 2,150.000

SF  0.000 0.00

12.00000 2,150.000 25,800.00

627-30410  
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PCN: 16420-BID    ESTIMATE RUN 04/24/2009

PROJECT: SHE 050A-007                  ESTIMATE NO: 0005 10:18:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLAGGING 878.000 877.750

HOUR 0.250 5.50

22.00000 878.000 19,316.00

630-00000  
 

0175 *TRAFFIC CONTROL INSPECTION 12.000 12.000

DAY 0.000 0.00

55.00000 12.000 660.00

630-00007  
 

0180 *TRAFFIC CONTROL MANAGEMENT 56.000 56.000

DAY 0.000 0.00

450.00000 56.000 25,200.00

630-00012  
 

0185 *UNIFORMED TRAFFIC CONTROL COORDINATION 37.000 37.000

HOUR 0.000 0.00

25.00000 37.000 925.00

630-00015  
 

0190 *FLASHING BEACON (SOLAR) 4.000 3.600

EACH 0.400 120.00

300.00000 4.000 1,200.00

630-80002  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 18.900

EACH 2.100 46.20

22.00000 21.000 462.00

630-80341  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 54.000

EACH 6.000 180.00

30.00000 60.000 1,800.00

630-80342  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 5.400

EACH 0.600 21.00

35.00000 6.000 210.00

630-80343  
 

0210 *CONSTRUCTION INFORMATION SIGN 0.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

630-80348  
 

0215 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 500.00

2,500.00000 2.000 5,000.00

630-80355  
 

0220 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 130.00

650.00000 2.000 1,300.00

630-80358  
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PCN: 16420-BID    ESTIMATE RUN 04/24/2009

PROJECT: SHE 050A-007                  ESTIMATE NO: 0005 10:18:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80363  
 

0230 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 29.000 26.100

EACH 2.900 145.00

50.00000 29.000 1,450.00

630-80364  
 

0235 *TRAFFIC CONE 192.000 172.800

EACH 19.200 230.40

12.00000 192.000 2,304.00

630-80380  
 

0240 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0245 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0250 F/A ASPHALT PAVEMENT INCENTIVE 337.260 337.260

F A 0.000 0.00

1.00000 337.260 337.26

700-70012  
 

0255 F/A FUEL COST ADJUSTMENT 8,816.160 8,816.160

F A 0.000 0.00

1.00000 8,816.160 8,816.16

700-70016  
 

0260 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0275 F/A EROSION CONTROL 1,000.000 952.120

F A 0.000 0.00

1.00000 952.120 952.12

700-70380  
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PCN: 16420-BID    ESTIMATE RUN 04/24/2009

PROJECT: SHE 050A-007                  ESTIMATE NO: 0005 10:18:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 1,765.200 1,765.200

TON 0.000 0.00

92.00000 1,765.200 162,398.40

403-34841  
 

0305 DRUM CHANNELIZING DEVICE 137.000 123.300

EACH 13.700 548.00

40.00000 137.000 5,480.00

630-80360  
 

0310 F/A PAYMENT OF UTC 115,000.000 96,801.660

F A 0.000 0.00

1.00000 96,801.660 96,801.66

700-70034  
 

0315 F/A CONCRETE PRICE REDUCTION 0.000 -342.070

F A 0.000 0.00

1.00000 -342.070 -342.07

700-70034  
 

0320 CONSTRUCTION SURVEYING (AS CONSTRUCTED) 1.000 0.000

L S 1.000 1,814.00

1,814.00000 1.000 1,814.00

625-00000  
 

CAT 0200 $3,976.20 1,562,610.55CURRENT AMT 1,581,788.44 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0285 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0290 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

620-00012  
 

0295 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

620-00020  
 

CAT 0400 $0.00 32,000.00CURRENT AMT 32,000.00 $$

PROJECT TOTAL 3,976.20 $ 1,594,610.55CURRENT AMT 1,613,788.44 $$


